
S O L U T I A
Applied Chemistry, Creative Solutions

Solutia Inc.
575 Maryville Centre Drive
St. Louis, Missouri 63141

P.O. Box 66760
St. Louis, Missouri 63166-6760
Tel 314-674-1000

February 9, 2001

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC)
• February 2001 Monthly Report

Dear Mr. McAteer,

Enclosed is the February 2001 Monthly Report for Sauget Sites Area I. This submittal is
in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

D. M. Light
Manager, Remedial Projects
Solutia Inc.

cc: K. Turner - USEPA
T. Gouger - USAGE
C. Morin - IEPA
Sauget File - Solutia
Village of Sauget - % P. H. Weis & Associates ( Attn: Brian Nelson)
Kevin de la Bruere - USF&W
Michael L. Henry - EDNR
Tom Long - Cahokia Consultant (% Sapphire Group)
Dave Webb - IDPH
Mayor J. Livigni - Cahokia, IL
Mayor P. Sauget - Sauget, IL



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: February 9, 2001
Period Covered: January 1, 2001 - January 31, 2000
Next Report Period: February 1, 2001 - February 28, 2001

Work Performed during the reporting period

All required field work for the Sauget Area 1 Support Sampling Plan ("SSP") was
completed prior to this report period. During the month of January, the Sauget Area I
Project Team focused on completion and submittal of the Data Report and draft Human
Health and Ecological Risk Assessments. Work continued on preparation of the EE/CA
and RI/FS Report.

There are no Technical Memos attached to this report.___________________
Data Submittal

There is no data submitted in this report.

As required by the AOC, the draft EE/CA Report will be submitted to the Agencies by
March 9, 2001. As we have discussed, the draft RI/FS Report will be consolidated with
the EE/CA Report and submitted to the Agencies as an EECA / RTFS Report by March 9,
2001. Pursuant to the January 21, 1999 Administrative Order by Consent for Sauget Sites
Area I; Scope of Work for Engineering Evaluation / Cost Analysis and Streamlined
Remedial Investigation and Feasibility Study; Task 4: Engineering Evaluation / Cost
Analysis Report (EE/CA); EE/CA Outline; 7. Schedule for EE/CA Submission, and
pursuant to a discussion of alternatives at our January 24th meeting, Attachment I in this
report is an array of "...alternatives to undergo a more detailed analysis..." in the draft
EECA/RIFS Report.

Work scheduled for next reporting period

Work will continue on preparation of the consolidated EECA / RIFS Report to be
submitted to the Agencies by March 9, 2001.
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Problems and Solutions
NONE

Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Other Issues

May 31.2000 UAO (Sediments Removal)

A related UAO was issued to Solutia by the U. S. EPA on May 31, 2000,
requiring construction of an on-site containment cell, removal of affected creek
bed sediments and soils and flood plain soils from specific sections of Dead
Creek, and placement of the affected sediments and soils in the newly constructed
on-site cell. A Time Critical Removal Action Work Plan ("TCRAWP") was
submitted to the Agencies June 30, 2000 for review and approval. Agreement on
the major aspects of the TCRAWP was achieved in November. Additional
agreements were reached in December - sufficient to proceed with issuance of a
request for bids for the containment cell construction. Bids were received in late
January and are now under evaluation.

Field work begun on the sediment de-watering phase of the project in November,
2000 and continued throughout the Report Period. Installation of the required
facilities (piping, pumps, basins, etc.) to de-water the sediments over the next
several months - while the containment cell is being constructed - continued
throughout January. Progress was adversely affected by the severe winter
conditions but was significant nonetheless. The de-watering field installations are
nearing completion and will be started up in mid-February.

A contract for construction of the containment cell is targeted to be awarded by
the later date of March 1, 2001 or upon U. S. EPA approval of the June 30, 2000
TCRAWP - as revised to address Agencies concerns.________________

Comments;

NONE
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January 21.1999 Saueet Area IAOC
SCHEDULE

(11/99 Revision)

1. Designation of Contractor Completed 3/10/99'

2. Designation of Other Contractors 5 Business Days Before Start
of Work

3. Designation of Project Coordinator Completed

4. Submit Support Sampling Plan (SSP) Submitted February 22, 1999

5. Submit Revised SSP April 8, 19992

June 25, 19993

August 13, 19994

October 9,19995 Approval

6. Obtain Access Agreements July 1, 19996

October 17, 19997

October 1, 19998

7. Submit Health and Safety Plan (HASP) Approved October 9, 1999

8. Submit Quality Assurance and Approved October 9, 1999
Sampling Plan (QAPP)

1 Per March 10, 1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications"
2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to "21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal". U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.
3 April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25* as required.
4 June 25* SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.
5 August 13, 1999 SSP submittal as revised August 30, 1999 and October 7, 1999 received final Agency
approval on October 9, 1999.
6 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to "July 1, 1999 with
interim report due on June 15,1999", consistent with Solutia's request in a May 18, 1999 Access report and
request for extension.
7 Access agreements update issued August 15,1999 with request to extend deadline to October 17, 1999.
Extensions to October 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike Light.
8 Access agreements update issued October 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a October 21, 1999 e-mail to Mike Light
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January 21.1999 Saueet Area IAOC

SCHEDULE (Cont.)
(11/99)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

10 Business Days Prior to
Start of Work9

01/09/0110

60 Calendar Days After Data
Report Submittal - 03/09/01

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal - 04/09/01

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19,
1999"

9 Notification given on August 19, 1999 that Air Sampling will begin on October 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a "Day 1"
requirement only, which has already been met.
10 Per SSP - 16 mo. from SSP approval date of 9/9/99.
11 Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10th of the month.
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ATTACHMENT I

PROPOSED REMEDIAL ALTERNATIVES FOR DETAILED ANALYSIS
SAUGET AREA 1

Alternative Ground Water
Alternative A Institutional Controls (potable use ordinance, fencing,

community relations)

Ground-Water monitoring_______________
Alternative B Institutional Controls (potable use ordinance, fencing, community

relations)

Ground-Water monitoring

Hydraulic Containment & Treatment (down gradient of
Fill Area I)________________________

Alternative C Institutional Controls (potable use ordinance, fencing, community
relations)

Ground-water monitoring

Plume Removal & Treatment (Fill Area I and down-
gradient area)_______________________

Alternative Fill Areas
Alternative A Institutional Controls (fencing, community relations)

Ground-Water monitoring_______________
Alternative B Institutional Controls (fencing, community relations)

Ground-Water Monitoring

DNAPL removal (beneath Fill Area G and I)_____
Alternative C Institutional Controls (fencing, community relations)

Ground-Water Monitoring

Containment (low permeability cap for Fill Area I,
protective cap for Fill Areas G, H, & L)

DNAPL removal (beneath Fill Area G and I)____
Alternative D Institutional Controls (fencing, community relations)

Ground-Water Monitoring

Containment (low permeability cap for Fill Areas G, H,
I&L)

DNAPL removal (beneath Fill Area G and I)____
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